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Platned Project

management
approach

Platned is a trusted global provider of IFS solutions, offering
full-service support for implementation, upgrades, managed services,
and ongoing consultancy. With extensive experience and a deep
understanding of various industries, we are committed to delivering
tailored solutions that align with business objectives and drive
sustainable growth. Our project management approach is designed to
optimise delivery, enhance efficiency, and ensure business value
through structured methodologies. By leveraging best practices and
innovative strategies, we ensure seamless project execution with
minimal disruption.

Project management framework

Platned follows a structured methodology, Platned Pathway™, to
ensure successful implementations and re-implementations of IFS
solutions. This approach provides clear visibility into project timelines,
deliverables, and milestones, enabling businesses to stay on track and
achieve their desired outcomes efficiently. The methodology consists
of five key phases

1. Scope: engage the Platned and Customer delivery team, define the project
plan, finalise the project scope align, and stakeholders to set a solid
foundation for the project.

2. Design: build and present the foundations of the IFS Cloud solution for
the defined subset of end-to-end processes and identify any potential
enhancements required.

3. Blueprint: finalise the solution design, build the full solution and
acceptance test the solution to validate system functionality.

4. Finalise: define and test cutover plans, train end users and identified
expert users test the solution, ensuring business readiness.

5. Deploy: cutover to live running on IFS Cloud with ongoing support,
monitoring, and performance optimisation to ensure long-term success.

Each phase is governed by a Steering Group to ensure alignment with
business objectives and risk mitigation. This structure allows for
proactive issue resolution and continuous improvement throughout the
project lifecycle.

Please send your enquiries or request for a meeting to info@platned.com

Key Project management
components

Governance & risk management

Platned establishes a project governance structure to oversee
direction, change management, and risk mitigation. This
includes a Steering Group, project sponsors, managers, and
functional teams. Our governance model provides clear roles
and responsibilities, ensuring effective decision-making,
transparency, and accountability. By proactively identifying
potential risks and implementing mitigation strategies, we
minimise disruptions and maintain project momentum.

Change management & training

A structured change management approach ensures smooth
transition and user adoption. This includes engagement
processes, impact analysis, stakeholder management,
communication, and training programmes. We employ
interactive training methods, including hands-on workshops,
e-learning modules, classroom training, and real-time support,
to equip users with the knowledge and confidence needed to
leverage the new system effectively. Our comprehensive change
management framework helps organisations embrace
transformation with minimal resistance and maximum efficiency.
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Data & integration management

Data is critical to any IFS Cloud project. Platned provides
structured data migration, integration with external systems, and
system health monitoring. Our data management services ensure
data accuracy, consistency, and security throughout the project.
We facilitate seamless integration with existing enterprise systems,
such as ERP, CRM, and third-party applications, enabling
businesses to achieve end-to-end operational efficiency. Our
continuous monitoring and maintenance practices help prevent
potential data integrity issues and ensure optimal system
performance.

Implementation & upgrade services

Platned supports new implementations, re-implementations, and
upgrades with a structured delivery approach. Our in-depth industry
experience allows us to define solutions that align with your
business needs while ensuring compliance with industry regulations
and best practices.

Upgrade process

Upgrades include defining scope, enhancing systems, and ensuring
smooth deployment with support and process optimisation.
Platned’s upgrade methodology is designed to maximise value by
incorporating additional enhancements, optimising business
processes, and leveraging new IFS functionalities. We work closely
with clients to assess upgrade requirements, minimise downtime,
and ensure a smooth transition to the latest IFS version.

Implementation process

A phased rollout ensures alignment with enterprise processes,
thorough testing, and seamless go-live transition. By breaking down
the implementation into manageable stages, we reduce project
complexity and mitigate risks. Our structured approach provides a
roadmap for continuous improvement, ensuring that businesses fully
realise the benefits of their IFS investment.

Please send your enquiries or request for a meeting to info@platned.com

Upgrade process

Upgrades include defining scope, enhancing systems, and
ensuring smooth deployment with support and process
optimisation. Platned’s upgrade methodology is designed to
maximise value by incorporating additional enhancements,
optimising business processes, and leveraging new IFS
functionalities. We work closely with clients to assess upgrade
requirements, minimise downtime, and ensure a smooth
transition to the latest IFS version.

Why choose Platned?

Platned offers extensive experience, a proven methodology,
comprehensive support, and a customer-centric approach to
ensure project success. With expertise spanning multiple
industries, we can provide tailored solutions that address unique
business challenges. We prioritise collaboration, innovation, and
continuous improvement, making us a trusted partner for
organisations seeking to enhance their IFS capabilities.
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