

Platned Pathway™

A clear, structured way to deliver IFS Cloud projects



What is Pathway

Platned Pathway is Platned's proven project delivery methodology for IFS Cloud implementations, re-implementations and upgrades. It provides structure, visibility and control, so customers always know what is happening, when it is happening, and who is responsible.



The five phases of Platned's Project Management methodology

Scope

Set the foundations for success

- ▶ Confirm business objectives and success criteria
- ▶ Agree scope, timelines, governance and roles
- ▶ Mobilise and align Platned and customer teams
- ▶ Establish the project plan and delivery approach

Design

Define how the solution will work

- ▶ Build and present the solution foundations
- ▶ Map end-to-end business processes
- ▶ Identify gaps, enhancements and integrations
- ▶ Confirm how IFS Cloud will support the business

Blueprint

Build and validate the full solution

- ▶ Finalise solution design
- ▶ Configure and build the system
- ▶ Validate data, security and integrations
- ▶ Complete system and solution acceptance testing

Finalise

Prepare the business for go-live

- ▶ Define and test cutover plans
- ▶ Train expert users and end users
- ▶ Complete user acceptance testing
- ▶ Confirm business readiness

Deploy

Go live with confidence

- ▶ Execute cutover to IFS Cloud
- ▶ Provide hypercare and early life support
- ▶ Monitor performance and stability
- ▶ Optimise and hand over to steady state support

What sits across every phase

Project governance and risk management

Clear decision-making through Steering Group, sponsors and project leadership. Proactive risk, issue and change control to keep the project on track.

Change management and training

Structured communication, impact management and role-based training to drive adoption and confidence.

Data and integration management

Controlled data migration, system integration and validation to ensure accuracy, security and continuity.

Why customers value Pathway

01

Visibility of progress, milestones, roles and responsibilities

02

A calm, controlled approach to complex change

03

Faster user adoption and smoother go-live

04

Clear structure without losing flexibility

05

Reduced delivery risk and fewer surprises

Outcome

Confident delivery of IFS Cloud, with clarity from day one to go-live and beyond.

www.platned.com

